
 

  

 

 Fire Program Analysis System  
July 2009 

 
FPA Project Chronology 
 

  

September – December 2001    
 

- The Departments of Agriculture and Interior reviewed the federal agencies’ 

wildland fire budget models.  

- Review findings published in the report “Developing an Interagency,  

 Landscape-scale Fire Planning Analysis and Budget Tool.”   

- Congress directed the Departments to develop and implement a coordinated and 

common system for calculating fire preparedness. 

 

July  2002 – April 2003 
 

- The House of Representatives Committee on Appropriations directed the Forest 

Service and the Department of the Interior to design and develop an automated 

system for preparedness resource planning.  

- The Fire Program Analysis (FPA) Project chartered. 

 

October 2004 – December 2004 
 

-  Officially released FPA-Preparedness Module version 1.0  

-  Initiated FPA-Preparedness Module training across western states 

January 2005 – December 2005 - Training continues for using the Preparedness Module. 

- Fire Planning Units use Preparedness Module for program analyses. 

- FPA project reviewed Technical Review of Preparedness Module. 

  

January 2006- August 2006   
 

-  Mid-course review (Final report on both reviews issued June 2006) 

- 135 of 138 Fire Planning Units completed their first analysis. 

- FPA project re-chartered. 

 

September – December 2006 
 

- Interagency Science Team formed to work with FPA team on model development 

and provide scientific review of the FPA system. 

- The Wildland Fire Leadership Council approved proceeding with developing and 

testing a prototype decision-support tool for fire planning and budgeting. 

 

January – July 2007 
 
 
 
 
 
 
 

July 2007 
 

- FPA team developed system prototype. 

- Updated the Wildland Fire Leadership Council on FPA prototype 

- Prototype tested by 7 interagency Fire Planning Units from across the nation. 

- Conducted 2 workshops with the Fire Planning Units testing the prototype.  

- Reported to Wildland Fire Leadership Council on prototype success. 

- The Council approved full development of the FPA system for release in June 

2008   

 

- FPA Charter approved and signed 

July 2007 - June 2008 
 
 

June 2008 

- FPA developed collaboratively with Interagency Science Team and subject matter 

experts 

 

- Release of FPA version 2.0 

 
May 1, 2009 

 
June 1, 2009  

 

- All Fire Planning Units complete end-to-end analysis 

 

- National analysis completed 



 

   


